

**Kennebunkport Comprehensive Plan Update  
Proposed Revisions to the Project Schedule**

	<b>Task &amp; Deliverable</b>	<b>Original Proposed Schedule</b>	<b>Proposed Revisions to Schedule</b>
<b>Task 1</b>	<b>Project Meetings with staff and GPC</b>	<b>Ongoing</b>	<b>Oct 2019- Oct 2020</b>
<b>Task 2</b>	<b>Meetings with GPC, Staff, Planning Board, and Selectmen</b>	<b>Ongoing</b>	<b>Oct 2019- Oct 2020</b>
<b>Task 3</b>	<b>Public Engagement and Communications Plan</b>	<b>Oct 19 – Aug 20</b>	<b>Oct 2019- Oct 2020</b>
A	Initial Outreach and Branding	Oct 2019	N/A, Ongoing
B	Community Input Survey	April 2020	Jan 2021-Apr 2021
C	Event Tabling	June/July 2020	N/A, Completed Dec 14, 2019
D	Climate 101 Event - Dr. Wake	May 2020	N/A, Completed Nov 21, 2019
E	Groundwater Rising Event - Dr. Knott	June 2020	June 2021
F	SWOT Workshop	June 2020	July 2021
G	Future Planning Workshop	Aug 2020	August 2021
<b>Task 4</b>	<b>Comprehensive Plan Development</b>	<b>Oct 19 – Dec 20</b>	<b>Oct 19 – Oct 21</b>
A	Baseline review	Oct 2019	Completed Nov 26, 2019
B	Initiate Topic Chapters + Prepare Introduction	July 2020	April 2021
	Historic & Archeological Resources Chapter	Dec 2019	Draft Complete
	Demographics Chapter	Dec 2019	Draft Complete
	Existing Land Use Chapter	Jan 2020	Draft Complete
	Housing	Jan 2020	Draft Complete
	Natural Resources	Feb 2020	Draft Complete
	Energy	Mar 2020	Draft Complete
	Water Resources	Feb 2020	Draft Complete
	Marine Resources	Feb 2020	Draft Complete
	Transportation	Mar 2020	Draft Complete
	Economy	Apr 2020	Draft Complete
	Public Facilities & Services	April 2020	Draft Complete
	Fiscal Capacity & Capital Investment Strategies	May 2020	Apr 2021
	Recreation & Cultural Resources	May 2020	Draft Complete
	Regional Coordination	June 2020	Draft Complete
	Hazard Mitigation	June 2020	Mar 2021
	Introduction	June 2020	Draft in Progress
C	Community Character + Vision	Aug 2020	April 2021
D	Develop Goals, Policies, and Strategies for Each Topic Chapter	Oct 2020	May – June 2021
E	Future Land Use Chapter	Nov 2020	Aug 2021
F	Prepare Implementation Matrix	Nov 2020	Sept 2021
G	Produce Final Draft Deliverables	Dec 2020	Oct 2021